

Road Section	Work Description	2020	2021	2022	2023	2024
West Road	Rehabilitation and Reconstruction (multi-year project)	[Green bar]				
25	Bruce Road 25 Improvements & Bruce Road 33 Realignment/New Construction. Phase 2 - BR 25 - Shipley Ave to Bruce St (Multi-year project)	[Green bar]				
25	Bruce Road 25 Improvements & Bruce Road 33 Realignment/New Construction. Phase 3 - BR 25 Bruce St to Goderich St (Multi-year project)	[Green bar]				
33	Bruce Road 25 Improvements & Bruce Road 33 Realignment/New Construction. Phase 4 - BR 33- Ridge St to Hwy 21. (Multi-year project)	[Green bar]				
6A East	Widening and Rehabilitation Grey Road 10 to George Street (Multi-year project)	[Green bar]				
3D	CIP Recycle Brant Elderslie south to Concession 6 W	[Green bar]				
03H	CIP Recycle Forresters Bridge, Paisley north to BR 40	[Green bar]				
4J	Pulv n Pave BR19 to 300m west of side road 20	[Green bar]				
30D	Reconstruction from Oswald Bridge to 4th St 2019 reserve contribution	[Green bar]				
04K	Pulverise and pave 300m west of SR20 to 1399 BR4 (approx 1.7km east)	[Green bar]				
86	Road Rehab (Cost share with Huron County) East of Lucknow	[Green bar]				
29 A	Pulverize and pave Scott Street to end of curb, Lions Head	[Green bar]				
29B	Pulverize and Pave Ida Street to Everett Side Road, Lions Head	[Green bar]				
1A South	Microsurface limit of Lucknow to Clyde St	[Green bar]				
01N	Microsurface Wellington St to BR 3, Paisley	[Green bar]				
15D	Micro surface Donnelly Crescent to Zettel lane, Pinkerton	[Green bar]				
03J	Intersection 3 and 17 Traffic Safety Improvement	[Green bar]				
23D	Intersection 23 and conc 2 Traffic Safety Improvement, near Bruce Power	[Green bar]				
23C	Intersection 23 & 15 Traffic Study, west of Tiverton	[Green bar]				
23B	West Ridge on the Lake Developer Contribution	[Green bar]				
2 & 3	Luminaire installation at intersection	[Green bar]				
8 & 14	Luminaire installation at intersection	[Green bar]				
8B west	Cold in Place BR 14 to Community Centre Drive, Sauble Beach	[Green bar]				
09B	Micro surface Everett Road to Hepburn Bridge, Colpoys Bay	[Green bar]				
12C	Urbanization and resurfacing Weiss Drive to Willmar Drive, Formosa	[Green bar]				
15K	Storm Sewer Replacement, Inverhuron	[Green bar]				
03L	CIP Recycle Concession 8 to Hwy 21, near Port Elgin	[Green bar]				
04F	Pulverize and Pave Hwy 9 to McGivern St, in Walkerton	[Green bar]				
04I west	Pulverize and Pave Durham Bridge to old Durham Road, Walkerton	[Green bar]				
13 D	Pulverize and Pave 6 St S to 1 Ave N, Sauble Beach	[Green bar]				

13A, 13 B	Micro surface Hwy 21 to Stoney Creek Culvert
20A	Pre-eng CIP Hwy 9 to Concession 10
20B	Pre-eng for CIP Concession 10 to BR1
03I	CIP Recycle BR 40 for 1km north (remaining 1km)
04K	Pulverise and pave from Camp Sprague Away east to Hanover limit
6E	Microsurface to S/R 25 Culross to Wolfe St (Culross/Kinloos Boundary)
9F	Cold in place Barrow Bay Rd to BR 29
14A	CIP Hwy 21 to Crooked Hill Road, northeast of Southampton
14B	CIP Crooked Hill Road to BR8, northeast of Southampton
15E	Upgrade to County Road: Zettel Lane to Bruce Road 20, Glamis
20C East	Overlay: Bruce Road 1 to Side Road 20
GBL	Scone - Traffic Intersection Improvement (Cost share with grey)
01G	Microsurface Hwy 9 to Kincardine/Kinloss Boundary
01H	Microsurface Kincardine/Kinloss boundary road to Glamis
10E	Micro surface Station Bridge to Swimming Pool Bridge, Tara
23B	Microsurface end of curb to Keith Blackwell Bridge, Kincardine
Bruce/Grey Rd 10	HW21-HW6

